WEEKLY STATUS MEETING
November 20, 2013

1) H&S Moment

2) H&S

Observations from week
Weather Impacts, if any
3) Summary of week ending 11/17/13
Landfill Update — Final 12 loads received - 983 of 983 loads received;
23,438 tons processed

Capping

Began production capping operations

Production impacted during the week as a result of equipment
mechanical issues

GLDD reported 38,275 square feet of coverage which represents
approximately 40% of the area down river from No-Dredge zone
Placed 271 sacks of aquagate

Placed 833 CY of sand

Collected 3 thickness verification samples —all > 10”

Replaced the conveyor belt on Sunday

Water and air quality monitoring

5) Issues

Continued real-time monitoring of turbidity monitoring from the 4
fixed buoys and 1 mobile buoy

Resumed real-time monitoring of air quality in the park at two
locations (dust at both and H2S at one location)

- EPA approved 50% reduction in COPC water quality sampling
during capping operations from 4 transect locations to 2 transect
locations. Composite water samples will be collected from fixed buoy
locations #2 and #3 for analysis of TCDD/TCDF, total PCBs, mercury,
and suspended solids concentration

- Preliminary results from AquaBlok column drop tests of capping
materials show average loss of carbon in suspended fines on the
order of 0.5% or less of the total carbon mass added

- Summarize real-time air monitoring data from 2 weeks of capping
operation, and if results show no impact from placing of active layer,
recommend elimination of further real-time air monitoring.
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- Summarize real-time turbidity monitoring from 2 weeks of capping
operation, and if results show no impact from placing of active layer,
recommend elimination of additional COPC water quality sampling
after first two weeks of sampling.

6) Activities/schedule for upcoming week
- Continue production capping activity at RM 10.9

- Continue water and perimeter air quality monitoring

- Perform weekly COPC water quality monitoring with collection of
composite samples at two transect locations (Buoys #2 and #3).

- Transport sand and Aquagate barges up and down river as
required.

6) Community Interaction
Independent Marine Surveyor issued report on local resident claim of
damages to his riverfront property — finding was that damage was NOT the
result of CPG contractors going up and down the river
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